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Bill Eisma, Project Director
Alstom Power, Inc.
2800 Waterford Lake Drive,

Midlothian,

VA, 23112

USA

23 October 2001

ALSTOM Power USA, Inc Ref: 1350030

IPSC Ref: 01-455810

Rugby Works Order Ref: T60R0529/01/001/001
Manufacturing Works: Rugby

Power Station Name: Intermountain Unit 2
Project Manager: Adrian Bramley

MONTHLY CONTRACT STATUS REPORT

PLANT: Intermountain 2 HP Retrofit for IPSC
Your Purchase Order Number : 100318 OG.

COMMITMENT: HP Inner Assembly + Rotor - Week 0208 (1st March 2002

FORECAST: HP Inner Assembly + Rotor - Week 0209 (1® March 2002 - on site)

Current Status
This report details progress up to 22nd October 2001.

See attached programme for details.

Newbold Road

Rugby, Warwickshire
CV21 2NH

England

Tal +44 (0) 1788 577111
Fax: +44 (0) 1788 531700
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ALSTOM Power UK Ltd.
Registered Office:

Lindurn House

11 Sewell Road, Lincoln

LN2 5RY
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Engineering

nlu

See attached engineering oulput report for details. An

activity is complete and engineering information has been issued.

Salient Material Procurement

in the status column indicates that an

item HP Status

Casing Both halves received.
Machining commenced.

HP Inner Cylinder Order placed (PO 302894) purchased from Zamec in Poland,

Current forecast for machining complete — week 0151,

Germany. Forging received.

Rotor Forging purchase order (PO 3009486) placed on Saarschmiede in

Pre-blade machining complete. Awaiting blading.
Completion date regressed to week 0201 (inc overspeed)

Diaphragms All material received.
Stage 1 & 2 in work assembly.

Remaining stages in work machining of rims and centres.
Target completion week 0148 o 0151,

Fixed Blades All blades complete.

Moving Blades Stage 1 & 2 in work aerofoil. Forecast complete week 0145.
Stage 3 in work rooting. Forecast complete week 0145,

Stage 4 & 5 available for Nitride. Forecast complete week 0145,
Stage 6 & 7 at polish. Foracast complete week 0144,

Stage 8 in work rooting. Forecast complete week 0145,

Order placed on Enpar

required for machining.

Bolting inner shell bolting material info issued al week 18.

(PO 303084) received. Forecast complete week 0148.
(PO 303083) — now due in week 0148 (Nimonic). Two weeks
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Heater connection Piston rings ordered on Cross Mig (PO 303807).
materials Received.

Retaining nut forging ordered on Firth Rixon (PO 304912)
Delivery due week 0144 + 4 weeks for machining.

10" NS Pipe ordered on Eurotube (PO 305860)
Delivery due week 0143 + B weeks for stelliting.

Sealing ring carrier ordered on Firth Rixon (PO 305310)
Delivery due week 0147 + 4 weeks to machine.

inlet Materials Piston rings ordered on Cross Mfg (PO 303834).
Delivery regressed to week 0144,

Liner forging ordered on Firth Rixon (PO 303881)
Delivery forecast week 43 then stelliting read at Greviiles (PO
306228) delivery forecast week 0152,

Retaining ring forging ordered on Schmiedewerk (PO 304345 #1)
Delivery due week 0143,

Guide ring forging ordered on Schmiedewerk (FO 304345 #2)
Delivery due week 0143,

Seal rings (12 off) ordered on Cross Mfg (PO 303634)
Delivery due week 0146,
Rotor Cooling Assembly | Liner, ring nut, seal ring carrier, seal rings — all received.

Flange pipe ordered on Grevilles (PO 304702)

Delivery due 0143,

Diaphragm Gland Rings | Gland ring material ordered on Firth Rixon (PO 303496)
Delivery regressed to week 43 due to failed test. Re — heat
treatment required.

Despatch to TurboCare at week 0148 for modification.

Shaft Gland Rings. Material received.
Confirmed completion at week 0147,
Inlet Gland Box Order placed on Innosman (PO 303050).
Confirmed delivery week 0143.
Gland box deflector Order placed on Innosman (PO 303050 # 3,4)
Delivery confirmed at week 0148, Completion of manufacturing
due at week 0149,
Newbold Road ALSTOM Power UK Lid.
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Lifting gear

Order placed on Safeway Lifting (PO 305569 # 2,384)
Delivery due week (143

Shipping frame

Order placed on Hagley's (PO 305658)
Delivery due week 0152.

Bolt measuring gear

To be issued at week 44.

Instrumentation.

To be issued at week 37.

Outer shell interface
details

To be issued at week 43.

Salient Material Manufacture

Possible Risks

Best regards,

Adrian Bramley.
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